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Recorded costs appearing in this report reflect the following sctivity:
a) Cost reported through Disburcemsnt Request Noo 59

b) Kaiser Cypsum Company Memorandum Billing Noo

KAISER ENGINEERS

DIVISION OF HENRY J. KAISER COMPANY
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Job No. 5340 : ANALYSES OF MAJOR CHANGES IN ESTIHATE AT COMPLETION
. BUDGET TO JINE %0,-1554
Estinate at Estimete af Increase
Repovt Completion Completion or
Prge No. Account Description 6/30/54 1431458 ecrease Explenstion
3 .50 Chenge Orders to General Contract 812,159 $16,347 8 y,les Additlonal Electrical vork $2,123
. Lendsceping and Lawn 7
Honorail - Hechine Shop 1,331
. : 188
5 5.10  Pargtchble Fire Extinguishers 1,000 1,653 653 Cost of purchased equipmerd higher then budget 8o
' allovence '
Purchase Orders ' 97,448 95,48 962 Accounting credit for cesh discounts.
Hiscellansous 2:970.753  24972.09% o,
$3,082,560  $3,086,580 $ 4,220 Period increase
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szm’ ALLBOARD PLANT
KAISER GYPSUM COMPANY
SEATTLE, WASHINGTON

KAISER ENGINEERS Job No 530 -1-
Account Description c f: e:ded — : Open TiZTEZS::ed — COStA puset RO o ver
Number urrent Peri < ‘:ujgl E.I‘Ve Commitments & Committed To Complete Compltetion }=8-5Y Budget *

CONSTRUCTION COST
DIRECY €057 ' )
1,00 Constryuction
1.11 Excavation & Clearing 3,13 4 )} 39l
1.12 Fence Removal "x38 3’5& 5'3?3 °5§ .
g.iz : a\re§ F;H% ench Fill 29,278 29,278 29,278 29,278
° ecliain 7 {
T : (s:?ompany sorvices 35579 » 39279 35519 39'279
ransf oreers b 73 1,0
Power Line Relocation g% > S 5’6% ko 9%?2
Suk-Total 31, 5,69 §2, 42,7 W,
1.38 Construction Haterials 14,000 14,000 14,000
1.50 Generel Contract
A Yallboard Building
=3 Excavatlon 7,031 7p08’ 79081 790&
=2 Plie Driving 52,799 02,799 42,799 42,799
-3 Concrete 4,956 807 99,107 99,107 99,107
=3k Structural Stecl 315 88y 92,407 L, 863 »270 97,270 97,218
=37 Bins & Hoppers ’ 29000 209000 20’000 20,000 209000
ol Hasonry, Steel Sash 8 Mlsc. jron 801 801 71,208 8,009 8,009 8,009
0?3 2mgh csrp?ﬁlggk 9,417 29,417 3 glfi ?l 26! 2&
- ypsun Roo z 32,68 32,68 32,685
b Roof ing & Sheel Metal 24,165 250457 38, 154 63,591 £3,591 3,591
=7 Metdal Doors 28,212 28,212 28,212 28,212
-8 Painting 12,796 14,765 4,921 19,686 19,68 19,686 ‘
w9 Plubing & Heating 19,944 90802 23,915 99,717 - 99,717 99,737
-10 Sprinklers 2,718 15,146 37,364 37,86} » 854
=11 Elecirical 15,3% 2,670 25230 88,900 88,900 500
=312 E wipnent, Furnished & Installed 20,744 25,5 83,893 115,247 815,247 115,247
<15 Elevators _ 7,200 1,800 9,000 9,000 9,000
=16 Pneumatlc Conveying Systen " _22,0% 22,0%0 22.0%) 22,070
Sw-Totals Hallboard Bldg. 133,022 483,558 308,501 792,059 792,059 792,059
B : CaXcinir%iaulldlng : ’
- Excavztlon 8,383 8,383 b1 2] 8
-2 Pile Driving 30,122 30,122 508:122 308:122
-3 Concrete 65,100 65,100 65,100 65,100
wg ;:ruc*ura) Steel 12%’#2 22,772 35,180 87,952 87,950 2950
© ns & Hoppers oI 77 23,776 23,776
<Y Nasonry, 399k Sash, Hisc. Tron ’ ? 1, 610 23:81‘0. E:go 3:78’;'0

* Red ngures Denote Amounts Over Budget.

9214 WC




6910029

KAISER ENGINEERS Job No._ 00 _ ' R -2
Recorded Costs Cumulative Estimated Cost Budaet As Of Under
Account L Open udget As _ nae
D ripti urrent Peri i . Total R ded . or Over
Number escription » Current Period ng%%g € | Commitments ; gomer:::;:ez To Complete - Coml:;ltetion y-8<5) BJdg;t .
B Caleining Puliding {Continued) ' ’
3 Roof Ing & Sheet Hetal 23,845 ) 23,45 23,845 ) 23,85
v Metal Doors 75319 7:319 1,319 7379
-7 Painting . 6,503 65503 65503 6,503
-8 Plumbing & Heatlng 2,845 8:,5% 11,380 11,380 11,38
-9 Sprinkiers 8, &y0. %5760 13,600 13,500 13,600 :
-30 Elecirical 2,11 . 8,563 3,250 42,813 42,813 42,813 .
«11 Equipnent Furnlished & Installed 1 155311 47,653 33,11, 51,037 51,0% 51,037
=33 Elevators 5,275 1,319 65594 6559 - 6,5%
-} Praumat]c Coweyor Syslen 9,000 9,080 9,000 b
-3 Calcining deltles 4350
SubsTotal: Caicining Bullding 83,4kl 223,551 193,105 o B16,642 $16,842 116,642
c Off ice & Yarehouse Buliding -
" ity Reinforcing & Finlsh é’%ﬁg ;’%623 3'%% 1,%6:3
- Concre oras, Reinforcing n
-i2 Struchural Steel 15600 1,600 14600 ?:600
-3 Hosenry, Steel Sash, Misc. Jron 17,459 17,459 ) 17,459 17,459
. Roush Carpentry 11,839 11,839 11,89 119852
-5 Finish Corpantry 25,916 23,916 : 23,316 23,91
<5 Roof Ing & Sheet Metal 5,642 5,642 5,642 55642
=7 Hetal Doors - 2,427 2427 ’ 247 2:427
=3 Painting 35795 3193 50793 35193
29 Plumbing & Heating 14,595 768 15,363 15,363 15,363
D | et | 18955 16358 ;2;‘5%2% §§:9§§§ |
- ecirica 3
Sub-Totais Offlce & Whse. Bldg. 08, 84% 3,i95 512,03 2,0 25038
] Covered Storage ' ‘
=} Excavation 600 3,000 3,300 2,000 3,000
-2 Pile briving 8,641 8,641 8,641 8,641
=3 Concrete 1 2,25 2,014 9,014 T 9.01Y 9,014
<7 Structural Stesl : 41,938 41,938 « 41,938 41,938
=Y Roof Ing and Sheet Netal 2,645 30,113 33,058 | . 33,058 33,058
<5 #letal Doors ' 29} 291 291 29
b Painting ) 1,625 1,625 1,525 1,625
Sub=Total _ 2,85, 23,300 7h5267 97,567 97,567 97,567
E . 260,000 Gallon Tank
-1 Excavation 1,300 6,500 6,500 6,500 6,500
=2 Concrete, Forms, Reinforcing & Finish 315 3.319 3,754 o N 3754
=3 Palnting ’ 543 543 : 543 545

* Red Figures Denote Amounts Over Budget.
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KAISER ENGINEERS Job No.__ 9340 -3
Recorded Costs : Estimated Cost
Aecount Description Current P¢=.‘e|'(i:odr Cumulative O;?en chl’z;n:;zgrjed | At Budget As Of OLI{nOdvet;r
Number To7-31-54 Commitments | & Committed | 1° COMPlete | combletion -85 Budget *
13 200,000 Gallam Tank (Continued)
- Pluabirg & Heating _ 1,630 1,630 1,630 1,630
-5 . Equipmant Furnished & Instzlled 2,085 8,333 8,339 8,339 84339
Sub-Totals 200,000 Gallon Tank 3,385 15,214 51552 20,766 20,766 20,766 .
F Exterior Conveyors .
-1 Excavation 500 500 590 500
-2 Pile Drivirg 1,268 1,268 1,248 1,268
-3 Lomarede 3,177 3,117 3117 3,177
-8 $tructural Sfeel 34,559 56,552 6,284 62,836 62,836 62,836
-l Roof ing & Sheet Metal 8,670 8,670 8,670 8,670
-5 Paintirg 1,951 1,951 1,300 3,251 3,251 5,251
-6 Electrical 887 1,552 2,881 h,233 4,433 h,255
-7 Equipnent Furnished & Installed 53,610 _57.495 20,20} 77,696 77,63 17,636
Sub-Totals Exterior Conveyors 91,037 122,495 %9,3%% 161,831 161,831 161,831
G Sevage 21,069 21,069 21,069 21,069
H Raiiroad & Paving .
Excavetion 600 2,400 600 3,000 3,000 3,000
Raliroad 23,250 23,250 23,250 25,250
Pavorg — 10,156 15,234 29,390 259,390 25,392
Sub-Toteir Railroad & Paving 600 35,806 15,834 51,640 51,640 51,640
Yashington Stote Soles Tax 5,288 24,272 11,878 36,150 36,150 26,150 .
Additional Steel For Sewdust Bin 6,238 6,238 6,238
Sub- ofa_lt Generai Contract 319,600 1,058,09, 651,668 1,739,762 6,238 1,716,000 1,716,200
1.50 Nzterjals on Site 1,298 92,196 52,196
) 1.51 Chenge Orders Yo General Contract 1,044 11,115 12,159 1,188 16,347 16,347
1.52 Change Orders to Contracts Assigned to
Generni Contract 1,638 1,678 1,638 1,638
Totalt Construction 20,898 | 1,188,394 STy645 | 1,763,059 20,426 |1, 787,465 | 1,771,990 15,565
Ao THe

* Red Figures Denote Amounts Over Budget.
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KAISER ENGINEERS Job No.2340 -
Account Deccrioni :ecorded Costs Open Tiu:n;la:v:d Estimated Cost Budget As Of ;J"odve'
escription Current Period | lative . at Recorde: At r Over
Number To ?:"s‘i_‘_’su’ Commitments | o'~ . | ToComplete Completion =854 Budget *
2.00 un 6acmg, Storage & Crushing
2.10 Hiscellareous Equipaent
Bulldozer ~ D6 — Hyn 15,031 15,031 15,031 15,000 33
Primary Crusher & Motor— 5o 5,546 55546 5,546 5,600
Conveyor Celting ~ o 14,415 14,415 1 13,800 8
sub-Total: Unloading Storage & Crushing 215,992 34,992 311,992 35,00 408
3.00 Calcining & Plaster Plant >
3.10 Process Equipment } Resd 7 ' .
Screens h,322 Y,322 4,322 4,300 22
Raymond #ills 64,167 64,167 64,167 60,200 3,967
Kettles 822 43,586 35,11, 78,700 78,700 18,700
Collectors 53 2,250 2,323 2,343 2,300 43
Barcy Hill 17,668 17,6 17,668 17,730 2
Hotors 7,068 7,068 7,068 7,100 32
g{’md”ﬂ Cherge 1,397 1,397 1,397 1,400 3
ixers — 170 54830 15,000 15,000 15,000
Sub-Total 822 47,431 43,234 150,865 190,665 86,700 3,96
3.20 Miscellaneous Equipment ~ 7/ °
Beg Handling Hend Trucks 33 23y 334 666 1,000 1,000
Hiscel*aneous Begging Equipment — — — 1,300 1,300 1,300 —7
Sub-‘otal - , o yrs . 334 334 334 1,9 2,300 2,300
Sub-Total:s Calcining & Plaster Plant 1,156 1047, 165 43,234 190,999 1,968 192,965 189,300 3,965
4.00 Wsiiboard Plant .
4.10 Baterials Handling
Raw Materizls Handling 16,136 480 16,616 16,616 16,400 216
Stucco & Saudust Feaders 85 2,173 11,127 13,300 13,300 15,300
veicht Fgecers 25,990 25,990 1,010 27,000 27,000
X250, Grinders 411 il yit 400 11
Sawdust Screen 2,190 2,190 2,190 2,200 10
Fiber Gless Cutier 710 710 - 710 710 700 i0
Paper Slitter 1,790 1,790 1,790 1,800 10
gf;nﬁg.g_slo:erde %,(l)é(l) 2651’10 2,110 2,100 10
i itive Feeder 1,081 1,08} 1,100 1
sub-Total 795 36,601 37,597 &y,198 1,010 5,208 53000 5&?
4.20 Wallboard Hachine _ ’ ‘ .
fachine 352 81,991 48,350 130,341 2,059 132,400 132,400
?eh‘s? 8,2‘();6 19 3,2h% 8,275 8,400 125
nverter SR 2.0 0 : 00 8,400 8,400 8,400
Sub-Totel oo yve 352 93,47 55, 973"9 1“"3Z'w.m 2,059 49,075 149,200 15

* Red Figures Denote Amounts Over Budget.
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KAISER ENGINEERS Job No. 5340 -5
Account I Recorded Costs Open Tctuﬂ:hﬁvded Estimated Cost Budget As Of U 'g: .
escription Current Period ; i otal Recorde At or Over
Number eri T()C”ff_\gl‘!gne Commitments & Committed | 1O Complete Completion 4-8-54 Budget *
4.30 ¥allboard Dryer
Dryar 3,187 112,916 158,13y 271,050 2,550 273,600 273,600
?ﬁms Orde oy 2% 13,500 12'333 12’333 12"483 >
harge Orders 2250 —
Sub-Total = gm 3,787 118,311 HE 7,63 PT) N5 2,550 289,195 2"85,500 5
y.40 V7 Finishing Equipsent QWU\' /"’7'“) 1,750 1,750 250 2,000 41,500 43,500 145,500 .
4.50 Mobile Equiprent _8 w)t:. 10,698 10,698 36,518 47,216 47,216 36.700 10,516
4.60 Miscellanzous Equxpmenf’/‘; w:j '
;fijlle‘l’s s 2,000 2,000 2,000
scellaneous X 000 l%,OOO 15,030
- Sub-‘otal f WO -Jl.;,OOO 17,000 17,000
Lol
sub-Total:s uallbosrd Plant 17,382 247,607 299,768 547,375 6y,119 611,L9y 600,900 10,594
5.00 Plant '
5.10 Gereral Plant Equipment —o
Steam Bojler & Auxilieries — 3,172 40,061 40,061 40,061 39,700 341
Hachine Shop Tools”’w*ﬁ : 19,867 7 19,874 36 19,920 20,000 80
- Yarehouse Tools e 1@ 3,000 3,000 3,000
Yerehouse Pick-Up —@ 70 1,499 1,499 1,499 1,800 301
Furniture & Fixtures— /o — 931 546l U464 5,036 95500 9,500
LBbOI’afOry_Equlpaen? - te - 1,958 1,958 3,410 55368 5,368 2,500 2,868
Portzble fFire Extinguishers — < - 1,653 1,653 1,000 653
Car Pullers — 1o — 2,263 2,263 2,263 2,200 6.
Sub-Totals CGeneral Plent 6,131 19,112 3417 73.529 9,135 83526} 730 32564
Total: Equipment 25,269 500,476 346,419 546,895 75,820 922,715 905,200 !7»7!5_
6.10 Unallocated Freight 14 14 -
Sub-Totals Direct Cost 2ub,167 1,688,884 521,050 2,609,934 100,246 2,710,180 2,676,900 53,280

* Red Figures Denote Amounts Over Budget.
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KAISER ENGINEERS Job No 5340 -
Recorded Costs Cumulative Estimated Cost dget As Of Under
ke - e | ol S | o] | e | 5
INDIRECT COST , )
g.10 Field supervision & Inspection 308 20,037 ——— 20,037 ﬁ e
TOVAL:  CONSTRUCTION COST 29,753 | 1,708,921 921,050 | 2,629,971 2209 | 2,7%07 2,716,000 3,280
Englneering Supervision & Procurement .
9:§ g:csg’:gg% & Supervision 3,722 a(l:z,m 161,774 zoo,goo 200,000
Sth-Total ?3‘:%% 175,558 7555 ﬁfﬁ% »00
TOTAL COST 568 | 1,808,452 A0 | 285,508 2975180 | Z,501,900 35,280
950 Eniineer = Contractor Fee 558 | __ 54653 2300 | __18:400 78400 | __78.400 - —
TOTAL 360,962 1,939,105 U797 2,883,902 169,678 35,053,580 3,020,300 35,280
9.90 vashingtan State Sales Tax 60y 7014 — 7014 2598 | __33,000 | __ 33000 i
Total 361,585 1,946,119 Suk, 797 2,890,916 195,66y 5,086,580 3,053,300 33,280
Contingency = Jo Yrs./ (ldh hsa, G Sl | LI | 1200 220
TOTALs  CONTRACT ANOLNT 361,58 | 1,946,119 GUL,797 | 2,890,916 267,38 | 3078300 | 35,178,300 - |, 3,25 0=
Resarve Contlingency 221,100
TOTALs  APPROPRIATION 1,100,000 ‘

ook

St

M,W

i

gt f

* Red Figures Denote Amounts Over Budget.
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